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Farm Activities, Costs of Inputs and Labour: Production of Conventional Pineapple
	Farm Activity
	Date(s)
	Costs of inputs
	Family and hired labour

	No.
	Description and operator
	
	Input, active ingredients and target(s)
	Unit
	Quantity
	Price per unit 
(GH¢)
	Amount (GH¢)
	
	Unit
	Quantity
	Value per unit 
(GH¢)
	Amount (GH¢)

	1.
	Cutting of trees and stumping
	8 weeks before planting
	
	
	
	
	
	Hired Labour or Services
	Contract
	1
	200
	200

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	2.
	Clearing
	7 weeks before planting
	
	
	
	
	
	Hired Labour or Services
	Contract
	1
	200
	200

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	3. 
	1st Ploughing with tractor
	6 weeks before planting
	At least 30 cm deep!

	
	
	
	
	Hired Labour or Services
	Contract
	1
	45
	45

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	4.
	2nd Ploughing with tractor
	5 weeks before planting
	At least 30 cm deep!

	
	
	
	
	Hired Labour or Services
	Contract
	1
	45
	45

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	5.
	Harrowing
	5 weeks before planting
	
	
	
	
	
	Hired Labour or Services
	Contract
	1
	30
	30

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	6.
	Ridging
	4 weeks before planting
	
	
	
	
	
	Hired Labour or Services
	Contract
	1
	45
	45

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	7.
	Basal fertilizer application
	3 weeks before planting
	Diammonium Phosphate (10g/plant)

	50kg bag
	5
	120
	600
	Hired Labour or Services
	PD
	2
	4
	8

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	
8.
	Plastic mulching
	3 weeks before planting
	Plastic mulch.
Wait 2 weeks before planting!
	Roll
	3
	140
	420
	Hired Labour or Services
	Contract
	1
	120
	120

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	9.
	Sucker picking and removing of basal leaves and roots
	2 weeks before planting
	Do the picking properly and let the suckers dry upside down for 10 days (at least 5 days of sun)
	
	
	
	Hired Labour or Services
	PD
	12
	4
	48

	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	10.
	Sucker collection
	3 days before planting
	
	
	
	
	
	Hired Labour or Services
	PD
	12
	4
	48

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	11.
	Sorting and grading of suckers
	2 days before planting
	
	
	
	
	
	Hired Labour or Services
	PD
	4
	4
	16

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	12.
	Sucker treatment: dipping: mix of 3 pesticides in 200L of water.
	1 day before planting
	Aliette (fosetyl aluminium), against fungus

	kg
	0.5
	16
	8
	Hired Labour or Services
	PD
	4
	4
	16

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	
	(for 24,000 suckers)
	
	Mancozeb, against fungus
	Kg
	0.5
	20
	10
	Hired Labour or Services
	
	
	
	

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	
	
	
	Pyrical (chlorpiriphos),  against ants and termites
	L
	1
	18
	18
	Hired Labour or Services
	
	
	
	

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	13. 
	Planting 24,000 suckers per acre 
	Day 0
	Before planting, mark the holes with frame or rope and plant per grade!
	
	
	
	Hired Labour or Services
	Contract
	1
	120
	120

	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	14.
	Scouting
	Continuous-ly
	Scout as often as possible. Check the leaves (D-leaves) once a month after month 3 and count the number of plants at planting, 6 months after planting and the day before forcing. Count the number of flowers 4 days after forcing!

	Hired Labour or Services
	
	
	
	

	
	
	
	
	Family Labour
	Person-days
	30
	4
	120

	15.
	Herbicide application with knapsack sprayer: mix of 
	2 weeks after planting
	Agribroma (bromacil)
	Kg
	0.5
	40
	20
	Hired Labour or Services
	PD
	1
	4
	4

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	
	2 herbicides in 200L of water
	
	Diron
	Kg
	0.5
	16
	8
	Hired Labour or Services
	
	
	
	

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	


	Farm Activity
	Date(s)
	Costs of inputs
	Family and hired labour

	No.
	Description and operator
	
	Input, active ingredients and target(s)
	Unit
	Quantity
	Price per unit 
(GH¢)
	Amount (GH¢)
	
	Unit
	Quantity
	Value per unit 
(GH¢)
	Amount (GH¢)

	16.
	Foliar fertilizer application with knapsack sprayer: mix of
	2 weeks after planting
	Sulphate of Potash (SOP)

	50kg bag
	0.6
	80
	48
	Hired Labour or Services
	PD
	2
	4
	8

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	
	2 fertilizers: 40g of each for 15L of water 
	
	Urea

	50kg bag
	0.6
	50
	30
	Hired Labour or Services
	
	
	
	

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	17.
	Fungicide application with knapsack sprayer (1kg for 200L of water)
	5 weeks after planting
	Aliette (fosetyl aluminium), against fungus
	Kg
	6
	16
	96
	Hired Labour or Services
	PD
	2
	4
	8

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	18.
	Combined foliar fertilizer + insecticide application with knapsack sprayer
	6 weeks after planting
	Sulphate of Potash (SOP)

	50kg bag
	0.6
	80
	48
	Hired Labour or Services
	PD
	2
	4
	8

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	
	mix of 2 fertilizers: 40g of each for 15L of water 
	
	Urea

	50kg bag
	0.6
	50
	30
	Hired Labour or Services
	
	
	
	

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	
	+ 1 insecticide: 6ml per 15L of water
	
	Pyrical (chlorpiriphos),  against ants

	L
	0.5
	18
	9
	Hired Labour or Services
	
	
	
	

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	19.
	Fungicide application with knapsack sprayer
	8 weeks after planting
	Mancozeb,

Against fungus.
After scouting!
	kg
	3
	12
	36
	Hired Labour or Services
	PD
	2
	4
	8

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	20.
	Foliar fertilizer application with knapsack sprayer
	10 weeks after planting
	Sulphate of Potash (SOP)

	50kg bag
	0.6
	80
	48
	Hired Labour or Services
	PD
	2
	4
	8

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	
	mix of 2 fertilizers: 40g of each for 15L of water 
	
	Urea

	50kg bag
	0.6
	50
	30
	Hired Labour or Services
	
	
	
	

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	21.
	Manual weeding
	14 weeks after planting
	
	
	
	
	
	Hired Labour or Services
	PD
	2
	4
	8

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	22.
	Foliar fertilizer application with knapsack sprayer
	15 weeks after planting
	Sulphate of Potash (SOP)

	50kg bag
	0.6
	80
	48
	Hired Labour or Services
	PD
	2
	4
	8

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	
	mix of 2 fertilizers: 40g of each for 15L of water 
	
	Urea

	50kg bag
	0.6
	50
	30
	Hired Labour or Services
	
	
	
	

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	23.
	Fungicide application with knapsack sprayer
	18 weeks after planting
	Aliette (fosetyl aluminium), against fungus
	Kg
	6
	16
	96
	Hired Labour or Services
	PD
	2
	4
	8

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	24.
	Combined foliar fertilizer + insecticide application with knapsack sprayer
	19 weeks after planting
	Sulphate of Potash (SOP)

	50kg bag
	0.6
	80
	48
	Hired Labour or Services
	PD
	2
	4
	8

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	
	mix of 2 fertilizers: 40g of each for 15L of water 
	
	Urea

	50kg bag
	0.6
	50
	30
	Hired Labour or Services
	
	
	
	

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	
	+ 1 insecticide: 6ml per 15L of water
	
	Cydim Super (dimethoate, cypermethrin), against ants

	L
	0.5
	18
	9
	Hired Labour or Services
	
	
	
	

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	25.
	Fungicide application with knapsack sprayer
	23 weeks after planting
	Mancozeb, Against fungus.
After scouting!
	kg
	3
	12
	36
	Hired Labour or Services
	PD
	2
	4
	8

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	


	Farm Activity
	Date(s)
	Costs of inputs
	Family and hired labour

	No.
	Description and operator
	
	Input, active ingredients and target(s)
	Unit
	Quantity
	Price per unit 
(GH¢)
	Amount (GH¢)
	
	Unit
	Quantity
	Value per unit 
(GH¢)
	Amount (GH¢)

	26.
	Foliar fertilizer application with knapsack sprayer
	24 weeks after planting
	Sulphate of Potash (SOP)

	50kg bag
	0.6
	80
	48
	Hired Labour or Services
	PD
	2
	4
	8

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	
	mix of 2 fertilizers: 40g of each for 15L of water 
	
	Urea

	50kg bag
	0.6
	50
	30
	Hired Labour or Services
	
	
	
	

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	27.
	Manual weeding
	25 weeks after planting
	
	
	
	
	
	Hired Labour or Services
	PD
	2
	4
	8

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	28.
	Foliar fertilizer application with knapsack sprayer
	28 weeks after planting
	Sulphate of Potash (SOP)

	50kg bag
	0.6
	80
	48
	Hired Labour or Services
	PD
	2
	4
	8

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	
	mix of 2 fertilizers: 40g of each for 15L of water 
	
	Urea

	50kg bag
	0.6
	50
	30
	Hired Labour or Services
	
	
	
	

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	29.
	Combined foliar fertilizer + insecticide application with knapsack sprayer
	30 weeks after planting
	Sulphate of Potash (SOP)

	50kg bag
	0.6
	80
	48
	Hired Labour or Services
	PD
	2
	4
	8

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	
	mix of 2 fertilizers: 40g of each for 15L of water 
	
	Urea

	50kg bag
	0.6
	50
	30
	Hired Labour or Services
	
	
	
	

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	
	+ 1 insecticide: 6ml per 15L of water
	
	Dimex (dimethoate), against ants

	L
	0.5
	18
	9
	Hired Labour or Services
	
	
	
	

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	30.
	Fungicide application with knapsack sprayer
	31 weeks after planting
	Aliette (fosetyl aluminium), against fungus
	Kg
	6
	16
	96
	Hired Labour or Services
	PD
	2
	4
	8

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	31.
	Forcing
	32 weeks after planting
	Calcium Carbide

	Kg
	9
	3
	27
	Hired Labour or Services
	PD
	4
	4
	16

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	32.
	Forcing
	32 weeks after planting 
	Calcium Carbide

	Kg
	9
	3
	27
	Hired Labour or Services
	PD
	4
	4
	16

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	33.
	Manual weeding
	37 weeks after planting
	
	
	
	
	
	Hired Labour or Services
	PD
	2
	4
	8

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	34.
	Fungicide application with knapsack sprayer
	38 weeks after planting
	Mancozeb, Against fungus.
After scouting!
	kg
	3
	12
	36
	Hired Labour or Services
	PD
	2
	4
	8

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	35.
	Insecticide application: 6ml per 15L of water
	41 weeks after planting
	Pyrical (chlorpiriphos),  against ants

	L
	0.5
	18
	9
	Hired Labour or Services
	PD
	2
	4
	8

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	36.
	Check the Brix (sugar content) with refractometer
	50 weeks after planting
	
	
	
	
	
	Hired Labour or Services
	PD
	1
	10
	10

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	37.
	Degreening if Brix are ok
	50 weeks after planting
	Ethrel (acetylene)
	L
	2
	15
	30
	Hired Labour or Services
	PD
	4
	4
	16

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	38.
	Harvesting, sorting, grading and packing
	125-128 days after forcing for export

130-135 days after forcing for processing

> 150 days after forcing for local market
	
	
	
	Hired Labour or Services
	PD
	36
	4
	144

	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	39.
	Transport to buyer (processor)
	Same day as harvesting
	
	
	
	
	
	Hired Labour or Services
	Contract
	3
	500
	1,500

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	
	
	
	
	
	
	
	Total Inputs (GH¢):
	2 224
	Hired Labour or Services
	Total (PD):
	-
	Total (GH¢):
	2 791

	
	
	
	1 PD (Person-day) 

= 5 hours of work
	
	
	
	
	Family Labour
	Total (PD):
	-
	Total (GH¢):
	120















































