Farm Activities, Costs of Inputs and Labour: Production of Organic Pineapple 
	Farm Activity
	Date(s)
	Costs of inputs
	Family and hired labour

	No.
	Description and operator
	
	Input
	Unit
	Quantity
	Price per unit 
(GH¢)
	Amount (GH¢)
	
	Unit
	Quantity
	Value per unit 
(GH¢)
	Amount (GH¢)

	[bookmark: _Hlk302568387]1.
	Cutting of trees and stumping
	16 weeks before planting
	
	
	
	
	
	Hired Labour or Services
	Contract
	1
	200
	200

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	2.
	Clearing
	16 weeks before planting
	
	
	
	
	
	Hired Labour or Services
	Contract
	1
	200
	200

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	3.
	1st Ploughing with tractor (At least 30 cm deep!)
	15 weeks before planting
	
	
	
	
	
	Hired Labour or Services
	Contract
	1
	45
	45

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	4.
	Sowing of cover crops
	12 weeks before planting
	Mucuna seeds
	50 kg bag
	1
	100
	100
	Hired Labour or Services
	PD
	5
	4
	20

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	5.
	Incorporate cover crops (2nd ploughing) (at least 30 cm deep!)
	[bookmark: OLE_LINK5][bookmark: OLE_LINK6]3 weeks before planting
	
	
	
	
	
	Hired Labour or Services
	Contract
	1
	45
	45

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	6.
	Organic solid fertilizer application (Apply on wet ridges!)
	2 weeks before planting
	Go Green (organic fertilizer)
	25 kg bag
	60
	14
	840
	Hired Labour or Services
	PD
	5
	4
	20

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	7.
	Harrowing
	2 weeks before planting
	
	
	
	
	
	Hired Labour or Services
	Contract
	1
	30
	30

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	8.
	Ridging
	2 weeks before planting
	
	
	
	
	
	Hired Labour or Services
	Contract
	1
	45
	45

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	9.
	Plastic mulching (Wait 2 weeks before planting!)
	2 weeks before planting
	Plastic mulch
	Roll
	3
	140
	420
	Hired Labour or Services
	Contract
	1
	120
	120

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	10.
	Sucker picking and removing of basal leaves and roots (let the suckers dry upside down for 10 days - at least 5 days of sun)
	2 weeks before planting
	Suckers
	
	26,000
	
	Own production
	Hired Labour or Services
	PD
	12
	4
	48

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	11.
	Sucker collection
	3 days before planting
	

	
	
	
	
	Hired Labour or Services
	PD
	12
	4
	48

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	12.
	Sorting and grading of suckers
	2 days before planting
	

	
	
	
	
	Hired Labour or Services
	PD
	4
	4
	16

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	13.
	Sucker treatment (dip in mixture of 200 ltr. of water with Fundamental Sulphur and Citric Acid) 
	1 day before planting
	Fundamental Sulphur  
Citric Acid
	kg
	4
	6
	24
	Hired Labour or Services
	PD
	4
	4
	16

	
	
	
	
	Ltr.
	0.2
	15
	3
	Family Labour
	Person-days
	
	
	

	14. 
	Mark holes with rope and plant per grade! (26,000 per acre)
	Day 0
	
	
	
	
	
	Hired Labour or Services
	Contract
	1
	120
	120

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	15. 
	Counting the number of plants
	Day 1
	
	
	
	
	
	Hired Labour or Services
	PD
	2
	4
	8

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	16.
	Neem extract application (100 ml for 200 ltr of water)
	Day 3
	Neem Extract

	Ltr.
	0.6
	4
	2.4
	Hired Labour or Services
	PD
	6
	4
	24

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	17.
	Weeding (manually with a hoe!)
	Day 7 Day 30 Day 45
	
	
	
	
	
	Hired Labour or Services
	PD
	6
	4
	24

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	18.
	Weeding (manually with a hoe!)
	Day 60 Day 75 Day 90
	

	
	
	
	
	Hired Labour or Services
	PD
	6
	4
	24

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
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	19.
	Leaves check:  Weighing of D-Leaves
	Day 91
	
	
	
	
	
	Hired Labour or Services
	
	
	
	

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	1
	4
	4

	20.
	Weeding (manually with a hoe!)
	Day 105 Day 120
	

	
	
	
	
	Hired Labour or Services
	PD
	4
	4
	16

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	21.
	Leaves check:  Weighing of D-Leaves
	Day 121
	
	
	
	
	
	Hired Labour or Services
	
	
	
	

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	1
	4
	4

	22.
	Neem extract application (100 ml for 200 ltr of water)
	Day 122
	Neem Extract

	Ltr.
	0.6
	4
	2.4
	Hired Labour or Services
	PD
	6
	4
	24

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	23.
	Foliar fertilizer spraying (1 ltr for 200 ltr. of water)
	Day 130
	Fontana (NPK + micro elements)
	Ltr.
	6.4
	1
	6.4
	Hired Labour or Services
	PD
	6
	4
	24

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	24.
	Weeding (manually with a hoe!)
	Day 135 Day 150
	

	
	
	
	
	Hired Labour or Services
	PD
	4
	4
	16

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	25.
	Leaves check:  Weighing of D-Leaves
	Day 151
	
	
	
	
	
	Hired Labour or Services
	
	
	
	

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	1
	4
	4

	26.
	Weeding (manually with a hoe!)
	Day 165 Day 180
	

	
	
	
	
	Hired Labour or Services
	PD
	2
	4
	8

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	27.
	Leaves check:  Weighing of D-Leaves
	Day 181
	
	
	
	
	
	Hired Labour or Services
	
	
	
	

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	1
	4
	4

	28.
	Counting the number of plants
	Day 182
	
	
	
	
	
	Hired Labour or Services
	PD
	2
	4
	8

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	29.
	Weeding (manually with a hoe!)
	Day 195 Day 210
	

	
	
	
	
	Hired Labour or Services
	PD
	2
	4
	8

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	30.
	Leaves check:  Weighing of D-Leaves
	Day 211
	
	
	
	
	
	Hired Labour or Services
	
	
	
	

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	1
	4
	4

	31.
	Foliar fertilizer spraying (1 ltr for 200 ltr. of water)
	Day 212
	Fontana (NPK + micro elements)
	Ltr.
	6.4
	1
	6.4
	Hired Labour or Services
	PD
	6
	4
	24

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	32.
	Weeding (manually with a hoe!)
	Day 225
	

	
	
	
	
	Hired Labour or Services
	PD
	1
	4
	4

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	33.
	Counting the number of plants
	Day 235
	
	
	
	
	
	Hired Labour or Services
	PD
	2
	4
	8

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	34.
	Weeding (manually with a hoe!)
	Day 240
	

	
	
	
	
	Hired Labour or Services
	PD
	1
	4
	4

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	35.
	Leaves check:  Weighing of D-Leaves
	Day 241
	
	
	
	
	
	Hired Labour or Services
	
	
	
	

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	1
	4
	4

	36.
	Forcing (1st time)
When D-leaves average over 80g
	Day 242
	Ethylene

Charcoal
	kg
	0.4
	120
	48
	Hired Labour or Services
	PD
	12
	4
	48

	
	
	
	
	25 kg bag
	0.12
	6
	0.72
	Family Labour
	Person-days
	
	
	

	37.
	Forcing (2nd time)
	Day 243
	Ethylene

Charcoal
	kg
	0.4
	120
	48
	Hired Labour or Services
	PD
	12
	4
	48

	
	
	
	
	25 kg bag
	0.12
	6
	0.72
	Family Labour
	Person-days
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	38.
	Counting the number of plants
	Day 244
	
	
	
	
	
	Hired Labour or Services
	PD
	2
	4
	8

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	39.
	Weeding (manually with a hoe!)
	Day 255 Day 270 Day 285 Day 300
	

	
	
	
	
	Hired Labour or Services
	PD
	4
	4
	16

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	40.
	Weeding (manually with a hoe!)
	Day 315 Day 330 Day 345 Day 360
	

	
	
	
	
	Hired Labour or Services
	PD
	4
	4
	16

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	41.
	Neem extract application (100 ml for 200 ltr of water)
	Day 361
	Neem Extract

	Ltr.
	0.3
	4
	1.2
	Hired Labour or Services
	PD
	6
	4
	24

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	42.
	Check the Brix (with refractometer) and the maturity (Start to check maturity 130 days after forcing and then every day!)
	Day 370
Day 371
Day 372
Day 373
Day 374
Day 375
Day 376
Day 377
Day 378
Day 379
Day 380
	
	
	
	
	
	Hired Labour or Services
	PD
	4
	4
	16

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	43.
	Harvesting
	Day 380
	

	
	
	
	
	Hired Labour or Services
	PD
	40
	4
	160

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	44.
	Transport to packhouse
	Day 380
	

	
	
	
	
	Hired Labour or Services
	Contract
	1
	240
	240

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	

	45.
	Cut the peduncle and dip it in mixture of 200 Ltr. of water with Fundamental Sulphur and Citric Acid
	Day 380
	Fundamental Sulphur  
Citric Acid
	kg
	0.3
	6
	1.8
	Hired Labour or Services
	PD
	8
	4
	32

	
	
	
	
	Ltr.
	0.1
	15
	1.5
	Family Labour
	Person-days
	
	
	

	46.
	Grading, packing in boxes, packing pallets, labelling, quality control
	Day 380
	Boxes 
	Box
	1800
	2.6
	4680
	Hired Labour or Services
	PD
	40
	4
	160

	
	
	
	Wooden pallets
	Pallet
	26
	14
	364
	Family Labour
	Person-days
	
	
	

	
	
	
	Strapping rolls
	Roll
	2
	50
	100
	Hired Labour or Services
	
	
	
	

	
	
	
	Strapping pins
	Pack
	1
	30
	30
	Family Labour
	Person-days
	
	
	

	47.
	Transport to port for shipment
	Day 380
	

	
	
	
	
	Hired Labour or Services
	Contract
	1
	1 200
	1 200

	
	
	
	
	
	
	
	
	Family Labour
	Person-days
	
	
	


	
	
	
	
	
	
	Total Inputs (GH¢):
	6 680
	Hired Labour or Services
	Total (PD):
	-
	Total (GH¢):
	3 173

	
	
	1 PD (Person-day) 
= 5 hours of work
	
	
	
	
	Family Labour
	Total (PD):
	-
	Total (GH¢):
	24




